
Verizon Wireless Phase II E911
4/1/02 Readiness

AGPS/AFLT Network Assist
Network PDE - Bought and installed redundant Compaq PDE

Lucent Infrastructure
Lucent Switch Load 17.0 SU6 � completed
Lucent Cell Load 17.10 � will be completed

First Office Applications (Not required by 4/1/02)
York County, VA (TCS) set to go live 4/1/02

• Rhode Island (Intrado) plan to go live 4/15/02

EFLT
Compaq � EFLT feature developed and tested
Lucent � EFLT loaded in all Lucent switches

• Nortel - FOA 7/19/02;  Full deployment 9/20/02
• Motorola � No FOA until 3Q/04;  full deployment late

Interim Network Solution
St. Clair County, IL - deployed and live 12/31/01
Lake County, IN - deployed and live 12/31/01
Cook County, IL - deployed and plan to be live 4/1/02
Harris County, TX - deployed (236 sites);  launch waiting for enhancements
Chicago, IL - deployed (101 sites);  launch waiting for enhancements
St. Louis County, MO - deployed (104 sites);  launch waiting for PSAP/SWBT


